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Problem

The existing 400,000 gallon
community water storage
tank is defective and leaks
along the bolted seames.

The tank can only be filled
to % capacity due to the
leaks. The Environmental
Protection Agency (EPA) has
issued a finding of
deficiency against the tribe
of the Safe Drinking Water
Act.
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Need

 The storage tank supplies domestic potable water to 5,000
community members, the commercial area including two
service stations, community facilities including the health
clinic, Fire/EMS/Safety Complex and Early Childhood Learning
Center.

* The inability to completely fill the storage tank affects the fire
protection storage jeopardizing fire protection capabilities.

* The construction plans for the new tank were developed as
part of the proposed Largo Mesa subdivision on the east side
of I1-25 and Exit 259. The first phase plan is for 40 home sites.



Objectives

Complete Design of Water Tank and Water Main.

Construct water storage tank. The new water tank will hold
adequate water to supply the Tribe’s water demands as well
as increase the pressures in the system in the event of a fire.

Construct water main from the existing pump house to the
new water storage tank; water main is needed to fill the water
tank and distribute water to the future Largo Mesa housing
development.

Comply with EPA Order of Consent. Without TIF funding it will
be difficult to procure necessary funding.

Construct a new Pressure Reducing Valve (PRV) station to
control pressure
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Actions

 Execute Memorandum of Agreement (MOA) documents with
Indian Health Service (IHS) for completion of design
documents. Perform Geo technical investigation for tank
foundation. IHS to complete Environmental Review.

* Produce project documents including construction plans and
project specifications.

* Santo Domingo Tribe will advertise project for competitive
bids, award contract, and establish Notice to Proceed date.

* Construction of Project with on-site inspections.

* Produce punch-list items; attain all warranties; hold final
inspections.



Outcomes

* Reliable potable drinking water supply for the
community, commercial users and institutions.

* Improved and reliable source of water for fire
protection and fire protection capabilities.



Benefits

e Reliable potable water supply for domestic
use.

* Reliable water supply for fire suppression and
protection.

* Water supply for future subdivision on the
east side

* Reduction of water loss due to leakage.



Costs & Budget

TIF Funds Match
* Planning and Design S54,500
e Construction S860,000
* Engineering/Architectural S 58,300
* Project Admin S 81,700
e Other S 9,700
* Total $1,000,000 S64,200
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* During installation and construction IHS and an independent
tank inspector will inspect the project to ensure compliance
to the spec and testing and additional testing when the
project is completed.

e |ssuance of One Year Warranty — Santo Domingo Tribe will
secure all warranties on materials and labor — Annual
inspections will be performed by tribal staff.

 Compliance of EPA Order of Consent — Santo Domingo Tribe
will seek to satisfy the “Order to Consent” and receive written

documentation.






